App F IX 4

Previous References

1943 44 ML (ML) File No 73-43

ML 82-41-2,3,4,5- Serial Nos 1, 2, 3, 7, 8,

Later References

M 73-43-10-13

GENERAL AND REVENUE SECRETARIAT

Serial Nos Five

Part B for February March 1944

SUBJECT

Tender for constructing Lodge Drainage in the Gundlupet Town

To The S P H
" D C Muc St
" Comptr
" C.E. PWD
~ 8975-8 of 29/2/44

- Sanctions the proposal

10/3

From the DPH L No C 15-7-59/ML-1 & 13 & 43 requests sanction to entrust the work of the I stage of the drainage scheme of the Gudlupet Town at 19% higher than the estimate sanctioned for the purpose.

In GO dt 4-11-42 sanction was accorded to an estimate for 17,775/- for the work in question and the work has to be postponed hitherto due to the non-availability of cement. Information about this was called for in this office letter dated 27-5-43 from the C & C and it has not been received.

The director of Public Health has now subd proposal for the execution of the 1st stage of the drainage works

Taken from file No ML 82-41-1 dtd

WD 01809—GPB—60 000 –26 1 43

at 19% higher than the original estimate and the excess amount is proposed to be met by savings in the rel and gwt in [illegible] portions

19) In the above connection, the Director states that tenders for the works were received from two firms.—

1) One from Messrs C S Ramanja Sastry & Iyer quoting 33 1/3% higher than the original estimate and which was submitted in time,

2) The other from one Th N A Krishna Setty quoting 19% higher than the estimate who submitted the same 20 minutes [illegible] than the time fixed for the receipt of tenders. The latter enquired whether [illegible] 2nd firm also stated to have called uniform from No. (1) to the effect that whether they are agreeable to execute the work at 19% higher than the estimate, and in the event of their willingness to do the same the Director proposes to get the work done by Th Setty — Firm No 2.

The opinion of the Rel e with regard to meeting their share of the excess [illegible] to have been called for also the Director of Health would [illegible]

Groundnut drainage scheme

Continuation Sheet | File No / Current No 7015 / Part 2 1117 / 2 | Page

21) Before the question is taken up, information from the chief engr as regards the possibility of supplying the cement for the work has to be obtained and staff reminder is sent to expedite the information called for in this office letter dy 27-5-43

22) Mean opinion of the chief engr may perhaps be Named with the Level yours repd to in the Directors letter.

Law dept for 24/8/43

24) Secy 24-8-43

25) Forwarded with compliments to the chief engineer of Mysore P W D for favour of opinion on the remarks points referred to in the Director of public Health's letter No C 157-59/43 dy 11/13 Aug. 43

By order

Asst Secretary to Govt.
Law department

26) Returned, with compliments to the Law Secretary

2,, In accordance with letter No L 12411 dated the 23rd June 1943 from the Law Secretary, an authorisation for the supply of 30 tons of cement from the Bhadravathi Factory during August 1943 to the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore has been issued on 3-7-1943 to enable the work being started early

A K./31st 8/43 — 1/9/43 Chief Engineer of Mysore

Continuation Sheet — File No / Current No — of — Page

1111 Thundersley Hts. drainage Rochford

1) The chief Engineer has duly solved the problem relating to the supply of cement for the works in question and in the other matters referred to in the Dire of P H letter re tendering the works to the contractor who does not observe the formalities required with the submission of his tender, no opinion of the Dir is required by the Chief Engineer (Ref para 6) and in respect the question is considered, the Corporation of the Thundersley Town had ell with regard to meeting their share of the expenditure, called for by the Dire of P H may perhaps be awarded, as the other half is proposed to be met out of the T. D grants for 43-44

mea 2 Dr/9/43 PH wrote to the Dir of P H ~~and found out~~ that the other tenderers have replied & whether the Thundersley Council are prepared to meet the other half of the estimated cost

for
B/9/43

Aft letter is drafted
mea 8/9/43

9/9/43

To,

The Dire of P H
2 3310 dy 16 9 43
calls for certain information

TYPING SECTION
GEN & PC SECTT

Secy B
B mea 21/9
Dr

WD 1140—GPB—50 000—5-11-42 — Time: 5 days

1117 √215 Smallfield drainage scheme

Continuation Sheet 2 File No / Current No of Page

From the Dirc of P H
No C 157-64/41-42 dy 30 5 43
Furnishes the information
It is seen from the report that
the Then contractors are also agreeable
to take up & execute the work
at 19% higher than the original estimate
The opinion of the Md el in the matter
is said to have been not received
and the same will be awaited
Mea 7/10 Pl put up a D o reminder
to Dc Hygiene Dstt
to expedite his opinion in the matter
for
7/10/43

Dft letter is submitted
Mea
8/10/43
Approved
K
10/10/43

To the D c Hygiene
cmp 2 43 dy 12 x 43
calls for the opinion of the Md el

From the D P H
No C 157-82 dy 10-1-44
states that the local Md el
are agreeable to meet half the
extra cost involved

213-1455- Shimoga Outfall drainage scheme
Letter is subject to the D P H

Has not / calling for the revised estimate in
necessary / this behalf —
now
for
14/1/44

14/1/44 The definite opinion of
the Chief Engr of Mysore D.W.D. of
the work in question could be given
to Messrs K. S. Ramaiya & D.V.
Srinivasa Iyer at 19% higher than the
estimated rates may be Returned with M.
Law Dept) for
14 1 44

3609/1921
OFFICE OF THE CHIEF ENGINEER OF MYSORE
No 286
DATE 28-1-44

SECY LAW DEPT
67 15
GOVT OF MYSORE

Recd
17-1-44

Q. O. No 191
18-1-44

Forwarded with Memo. with compliments
to the Chief Engineer of Mysore P.W.D. for
favour of opinion
for
favour of
Secy to Govt
Law Dept

B2 II Law
e 6
26/1/44 pavilion
KK
28/1

17/1/44

No 355 / acc file
1 2 44

Returned with compliments

SECY LAW DEPT
738
GOVT OF MYSORE

2 The work in question may be entrusted to the contractor
Viz, Messrs K S Ramaiya and D V Srinivasa Iyer at 19 %
higher than the estimated rates as proposed

31/1/44

Secretary to Government,
Law Department.

Chief Engineer of Mysore
28/1

Recd
1-2-44
Draft for action
1/2/44

Submitted with draft for

4330

Lansdowne Drainage Scheme.

subject with a draft for approval

Lawrence Lee 7/2/44

7/2/44

GOVT LI 7663 GOVT OF NSC

May be approved as recommended by the C.E. Reference JOB 32292 may be met in equal shares by the Municipal Council of Lansdowne and the T.S. Fund

Mar 2 44

C.E. 2 2 44

8/2/44

OFFICE OF THE MINISTER FC L S G & P H Dat 9 2 44 No 5198

22 2 44

TY... 24 FEB 1944 CC

23-2-44

To, The D P H
The D C Municipal
The comptroller
The chief Engineer.
No 28975-8 Dt 29-2-44

7/3/44 Sanctions the proposal

1117/2

C F No 45]

GOVERNMENT OF MYSORE

73-43-1

Tele gram / phone

OFFICE OF

THE DIRECTOR OF PUBLIC HEALTH

IN MYSORE,

BANGALORE

No C 157-54/41-42
Encls one

Date August 11, 1943

13

To

The Secretary to Government,
Law Department, Bangalore

Re Tender for constructing first stage drains in Gundlupet

Sir,

Adverting to Government Order No L 4583-617/M1 82-41-5 dated 4th November 1942, sanctioning an estimate for Rs 17,775/- for the first stage of the drainage scheme of Gundlupet town, and to correspondence ending with this office No C 157-54/41-42 dated 18 6 1943 on the unofficial file No 289/42-43 regarding the supply of cement for the work, I have the honour to state that the Sanitary Engineer reports in his letter dated 6 6 1943 that there was no response to the first notification calling for tenders and that only one tender of Messrs K S Ramaiya and D V Srinivasa Iyer, Joint Contractors was received in response to the subsequent notification in July 1943 This Firm quoted 33⅓ per cent more than the estimated rates resulting in an excess of Rs 5,077/- over the sanctioned estimate

The Sanitary Engineer further reports that later on the 12th July 1943 at 3 20 P M (20 minutes later than the time fixed) a quotation of one Mr N A Krishna Setty, Subedar Chattram Road, Bangalore City was received by him without any earnest money quoting 19 per cent more than the estimated cost of Rs 15,109/- for the work portion

Though the quotation of Mr Krishna Setty is not valid as per rules, yet in view of the quotations of the other tenderers being very high, the Sanitary Engineer recommends the acceptance of the quotation The Sanitary Engineer, has however written to the other tenderers to intimate if they are agreeable to undertake the work at 19 per cent higher than the estimated cost In the event of their unwillingness to do the same the work will be

be entrusted to Mr [illegible] the earnest

The net excess due to the acceptance of the offer at 19 per cent higher than the estimated cost will be Rs 3,229/ as per details furnished in letter No 140 dated 6 8 1943 of the Sanitary Engineer, a copy of which is enclosed herewith for the information of Government.

A revised estimate for Rs 1,004/- will be submitted later for sanction

I request you to be so good as to obtain and convey approval of Government for entrusting the work at 19 per cent higher than the estimate, the net excess of Rs 3,229/- being met equally by Government and the Gundlupet Municipal Council

The Deputy Commissioner Mysore District is this day requested to obtain and communicate the views of the Gundlupet Municipality with regard to meeting their share of theextra cost The Government share of cost may be kindly provided under Town Improvement grants during the current year

I have the honour to be,

Sir,

Your most obedient servant,

KAJ

Director of Public Health

Total estimated cost Rs 17,775/-

Amount for which tenders were called for		Rs 15,109/-
Lumpsum item -		Rs 691/-
	Total	Rs 15,800/-
Establishment, Tools and plant charges		Rs 1,975/-
	Total Rs	17,775/-
Tender amount at 19 per cent higher on Rs 15,109/-(Rs 15,109/- + Rs 2,870)		Rs 17,979/-
Lumpsum		Rs 691/-
	Total Rs	18,670/-
Establishment, tools and plant charges at 2½ %		Rs 2,334/-
Excess Rs 3,229/-	Total Rs	21,004/-

A revised abstract estimate for Rs 21,004/- will be submitted later for sanction

'Copy'

Director of Public Health

Letter No 140 dated 6th August 1943 from the Sany Engineer Bangalore, to the Director of Public Health in Mysore

---

Regarding tender for constructing first stage drains in Gundlupet - Sanctioned estimate for Rs 17,775/-

---

I have the honour to state that tenders were called for for the above works in this office Notification of 24th May 1943 (printed on page 232 of part VI of the Mysore Gazette dated 27th May 1943) No tenders were received in the first instance Tenders were again called for for the second time in Notification No 1 4417 dated 12th June 1943, when only one tender that of Messrs K S Ramaiver and D V Srinivasa Iver, joint contractors was received on 12th July 1943 their rate being 33½ per cent more than the estimated rates, Rs 15109/-, being portion for which tenders were called for, thus resulting in an excess of Rs 5,037/-

Later on the same date viz , 12th July 1943 at 3 20 P M (20 minutes later than the time fixed) a quotation of Mr N A Krishna Setty, Subedar Chattram Road, Bangalore City was received without any earnest money who quotes 19 per cent more than the estimated cost of Rs 15,109/- resulting in an excess of Rs 2,870/-

According to rules, the above quotation is not valid, but since Messrs Rama Iyer and D V Sreenivasa Iyer have quoted very high and the same cannot be accepted, Messrs K S Rama Iyer and D V Sreenivasa Iyer have been written in this office No 363 dated 7th August 1943 to intimate if they are agreeable to undertake the work at 19 per cent higher than the estimated cost at the rate quoted by the other It they are agreeable the work will have to be entrusted to them In case they are not willing the work has to be entrusted to the contractor Mr N A Krishna Setty after obtaining the earnest money It has to be stated that the estimate was got up in July 1942 and since then the cost of labour and cement has risen and as such the percentage rise over the sanctioned estimate is reasonable

If the lowest rate that is 19 per cent more than the estimated cost is approved, the total of the estimate will go up to Rs 21,004/- i e, Rs 3,229/- over and above the original estimate viz , for Rs 17,775/- as shown below

Appendix F G—1]

SUBJECT

Section ML

File No 73 - 43

Serial No 2

Diary No of letter replied to

No L 3310

To

General and Revenue Secretariat

( )

the *194*

The Director of P H

Sir,

Date of issue 16/9

With reference to the correspondence ending with your letter No C 157-59/41 dt 13 8 43 re the groundnut drainage scheme, I am directed to ~~request~~ request you to ~~forward~~ be intimated of the reply from Messrs K S Ramanya and D V Srinivasa Iyer as to their willingness to take under the work in question at 19% higher than the estimated cost, ~~as stated to have been called for by you~~, has

Signed by

List of enclosures

Copied by C 15/9

Examined by

WD 04161—GIB—60 000—24 10 41

have been received

It may also be stated kindly whether the Guildford Town Council are agreeable to meet the other half of the excess cost in this behalf.

The matter may kindly be treated as urgent and a reply sent in five days

I have etc

for 919 Wg

Fg Secy, Law Dept

ml 73-43-3

C F No 45]

GOVERNMENT OF MYSORE

2152/7

Telegram / phone

No C 157-64/41-42
Encls

OFFICE OF
THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE,
BANGALORE
Date 30th September 1943

To
The Secretary to Government,
Law Department,
Bangalore

Sir

Tender for the construction of drains in Gundlupet Town
--

With reference to your letter No C 3310/ml 73-43-2 dated 16th September 1943 enquiring if the tenderers Messrs K S Ramaiya and V V Srinivasa Iyer have given their willingness to undertake the work in question at 19% higher than the estimated cost, I have the honor to inform that the Sanitary Engineer in his letter No 406 dated 27th September 1943 intimates that the contractors have written to say that they are agreeable to undertake the work at 19% higher than the estimated rates and that the work may therefore be entrusted to them

As regards the willingness of the Gundlupet Town Municipal Council for meeting their share of the excess cost, I write to state that no reply has as yet been received from the Deputy Commissioner, Mysore District, who was addressed in the matter He is reminded this day The information will be furnished to Government as soon as it is received from the DeputyCommissioner

I have the honour to be,
Sir,
Your most obedient servant,

Director of Public Health

JBR

4:3 To, ~~The Dy Engr Dist~~

Dy 12/X/43

Dear Sir/

I am desired to invite reference to the letter dy 13 & 43 addressed to ~~you~~ you by the Director of P H on the Groundwell Town drainage scheme and to request you to obtain and forward immediately, the opinion of the local ~~bd~~ bd in regard to meeting their share of the ~~extra~~ cost in this behalf, as called for therein, together with your views thereon.

Yours faithfully,

for Dy Engr Dist

To, ✓
The Dy Engr Dist
(by name)

In secy, Law Dept

nc 73-43-7

C F No 46] **GOVERNMENT OF MYSORE** W 4330 L

No C 157-82/41-42 **OFFICE OF** DIRECTOR OF PUBLIC HEALTH
Encls one d copy IN MYSORE, BANGALORE

Date 10th January 1943

To

The Secretary to Government,

Law Department, Bangalore

Sir,

Re Gundlupet Drainage Scheme

In continuation of this office letter No C 157-80 dated 22nd December 1943 on the above subject, I have the honour to enclose herewith for the information of Government a copy of letter No C 101/43-44 dated 24th December 1943 of the President, Town Municipal Council, Gundlupet, together with the copy of the resolution of the Municipal Council passed as far back as 31-10-1943 agreeing to bear their share of additional cost A copy of the resolution is said to have been sent to the Deputy Commissioner for further action

I have the honour to be

Sir,

Your most obedient servant,

Director of Public Health

BSR

P T O

Letter No C 101/45-44 dated 24th December 1943 from the President, Town Municipal Council, Kundlupet, to the Director of Public Health in Mysore, Bangalore

"Re Payment of moiety of the excess cost re Kundlupet drainage Scheme

With reference to your No C 107-76/41-42 dated 16th December 1943, I have the honour to state that a resolution of the Municipal Council has been passed in the matter so far back as 31-10-1943 and submitted to the Deputy Commissioner for further action The council has agreed to pay the excess cost I have herein enclosed a copy of the resolution "

"C o p y"

Director of Public Health

Extract of the Resolution regarding 1st stage Drainage Scheme

XXX XXX XXX XX

[illegible] I Stage Drainage Scheme [illegible]
[illegible] 1614-8-0 [illegible]
[illegible] C 3989/39-40 dated 15-10-43 [illegible]

[illegible] 1614-8-0 [illegible]

XXX XXX

Sd/-
President

"Copy"

Director of Public Health

G R S App F VI—6-43

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the 194

Date of issue 29/2/ 194

Signed by

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Section

File No 13-43

Serial No 8

Proceedings of the Government of His Highness the Maharaja of Mysore

Read 1) GO No 4583-6/Rel 82-41-5 dt 4-11-1942 sanctioning an estimate for Rs 17,775/- for the first stage of the Drainage Scheme of the Shimoga Municipal Town

2) correspondence ending with letter No C 157-82/41-42 dt 10-1-43 from the D P H in which requesting, stated, in the circumstances sanction to entrust the work to Messrs K S referred to in the G.O. read above

Order thereon —No to Messrs K S Ramappa and D V Srinivasa Iyer at 18% higher than the original estimate for Rs 17,775/- resulting in an excess of Rs 3229/- which will be met by the Govt and the Shimoga Municipal Town

Mal el in equal proportions and stating that the Mal el have at their meeting held on 30-10-43 resolved to bear their quota of half the cost amounting to Rs 1614/- in this behalf

3) correspondence ending with no note No 355 dy 1-2-44 from the chief Engineer, P W D on the subject

order No 2 Sg 758 Dy

The proposal of the D P H is sanctioned, the Excess amount Viz of Rs 3,229/- being met by the govt and the panchayat Tamil el in equal proportions

List of Enclosures

The govt share of the cost amounting to Rs 1615/- will be met out of the T J grant for 43-44 The D P H is requested to arrange for the work being taken up and pushed through expeditiously

Copied by

Examined by

Secy, Law Dept.

To,

The D P H in duplicate

The D e Typist

The comptroller

The chief Engineer

WD 04162—GPB—o0 000—23-10-41

2152 √ 2376

OFFICE OF THE DEPUTY COMMISSIONER,
Mysore District,

No. D3-C.3989/39-40. Dated, Mysore, the 15th October 1943.

From

C M H RANAJODHA SINGH, Esq , B A ,
Deputy Commissioner, Mysore District,
Mysore

To

C NARAYANASWAMI NAIDU, Esq , B A , B L ,
Secretary to Government of Mysore,
Law Department, Bangalore

Sir,

Drainage Scheme in the Gundlupet
Town Municipality

With reference to your D O No L 43 dated the 12th October 1943 calling for the opinion of the Local Municipal Council, in regard to meeting their share of the extra cost in connection with the above scheme, I have the honour to state that the President, Town Municipal Council, Gundlupet, has been requested to obtain and submit the resolution of the Municipal Council agreeing to bear their portion of the excess cost amounting to Rs 1,614-8-0 (Moiety of the total excess cost of Rs.3229-0-0). The resolution of the Council has not been received from the President so far He has been reminded to submit the same at once Soon after the same is received, a further communication will be made to you on the subject

I have the honour to be,
Sir,
Your most obedient servant,
For Deputy Commissioner,
Mysore District

SEOY LAW DEPT 16 OCT 1943 GOVT OF MYSORE

A/

subject to perusal
A will be awaited
JM 20/X/43

yes in the meanwhile to Budget file

Papers relating to the Budget estimates put up

Another reminder is subject to

JM 25/X/43

1) Appointment

26 OCT 1943 GEN & P. Secs

JM 27/10

issue No 24 dt 27 10 43



To

The comptroller
The chief Engineer

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE 2376

General and Revenue Secretariat

No L4445/gnl

Dated, Bangalore 27th October 1943

FROM

The Secretary to the Government of His Highness the Maharaja of Mysore
Law Department.

To

The Deputy Commissioner,
Mysore Didtrict

Sir,

I am directed to invite reference to your office letter No.D.3.C.3989-39-40 dated 15th October 1943 re the Gundlupet Town drainage scheme and to request you to obtain and forward the opinion of the Local municipal council in regard to meeting a moiety of the excess cost very early, as the work has to be taken up without further loss of time.

I have the honour to be,
Sir,
Your most obedient servant,

Sd. C Narayanaswami Naidu
Secretary to Government,
Law Department

Memo No L4446/gnl Dated, Bangalore, the 27th Octr. 1943

Copy of the above is forwarded with compliments to the Director of Public Health in Mysore, for information.

By Order,

For Secretary to Government,
Law Department

mk3

C I No 46]

GOVERNMENT OF MYSORE

No C 157-60
Encls

OFFICE OF HE DIRECTOR OF PUBLIC HEALTH IN MYSORE, BANGALORE

Date 22nd December 1943

To

The Secretary to Government
Law Department, Bangalore

GEN SECRETARIAT 40 46 L S G BRANCH

Sir

Re Gundlupet Drainage scheme

With reference to your letter No L 5883 dated 8th December 1943 enquiring if the opinion of the Gundlupet Municipal Council has been received, I have the honour to reply in the negative and to state that the Deputy Commissioner, Mysore District has been addressed in the matter

I have the honour to be
Sir,
Your most obedient servant,
Director of Public Health

Though the reference quoted in the PWD is not found in the secy file placed below the subject is the same